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Overview 

 Background 
 Recreational History 
 Community Concerns 
 Tribal Concerns 

 Project Design 

 Status: 
 Development 
 Permitting 
 Funding 

 Recent Actions and Proposed Next Steps 



 Private Resort:  1960s-1990s 

 WDFW Acquired in 1996 

 Rail Launch Closed in 2002 

Recreational History 



Community Concerns 

 Traffic, Parking 

 Early Morning/Late Night 
Usage 

 Public Beach Access and 
Trespassing 

 Lighting/Aesthetics 

 



Tribal Concerns 

 Habitat Mitigation 
 Suquamish Tribe 
 PNP Treaty Council 
 Forage Fish 
 Eelgrass 

 

 Potential Impacts on Treaty Fishing Rights 
 Suquamish Tribe 
 Assume Higher Recreational Fishing Effort in U & A 
 Higher Effort Will Hinder Tribal Access 



Project Design 



Boat Ramp Design 



Development Status 

 Upland Completed 

 Ramp Design Completed 

 Mitigation Design Done 

     Logan Project 

 Acquired June 2015 

 100’ Bulkhead Removal in Summer 2016 

    Whitford Project 

 Acquired Aug 2015 

 400’ Bulkhead Removal in Late 2016/Early 2017 

 

 Estimate ~ 2 months for Construction 



Permitting Status 

 Dec 2011: Kitsap County Shoreline Development 
Permit 

 24 Permit Conditions 

 MOU with Kitsap County 

 

 Nov 2013:  Applied for Corps of Engineers Permit 

 Jan 2014:  Corps Suspended Action on Permit 
Application Due to Tribal Concerns 



Funding Status 

Funding    (Expires June 2017) 

 Capital: Jobs Now Act  $ 760K 

 RCO Grant       500K  

      $1.26M 

Estimated Costs 

 Whitford Cons Easement  $ 100K 

 Mitigation Permit/Design       40K 

 Restoration       190K 

 Ramp Construction      930K 

      $1.26M  



Recent Actions 
 WDFW Letter to Corps 

 Prompt Action on Nov 2013 Permit Application 

 Provide Context for Tribal Concerns 

 

 Suquamish Tribal Letter to WDFW Requesting 

1. Project scope reduced to hand launch of small vessels (max 
14-16’) only or compensation to address treaty impacts 

2. The Tribe have unrestricted 24 hour access to the launch for 
subsistence and commercial fisheries, including sales 

3. A 40-year sunset:  After that, remove structure or revisit 

 

 Until These Issues Are Resolved, the Suquamish Tribe Cannot 
Support the Proposed Project 



Proposed Next Steps 

 WDFW Respond to Suquamish Tribe and 
Continue to Attempt to Resolve Issues 

 

 Follow Up with Corps on Tribal Correspondence 
and Continue to Prompt Action on Permit 
Application 


